

PROJECT STATUS REPORT

INSTRUCTIONS

- ITEM 8 Entries will be taken from codes listed on ~~the reverse side of this form~~ page 3.
ITEM 20 Enter concise project progress information sufficiently complete so that reference to other reports will not be necessary. Changes in program scheduling should be fully explained. If additional space is required, a separate 8 x 10 1/2 sheet will be used. Identify particular report and mark proper security classifications.

1. PROGRAM STRUCTURE 921A	2. PROJECT, NR OR SYSTEM TEST OBJ NR 	3. TASK, ESP OR TEST NUMBER 62B01
4. AFFTC PROJECT DIRECTIVE NR 62-17	5. AFSC PRIORITY 01A	6. REPORTING PERIOD November 1964

7. TITLE AND OBJECTIVE

EXPERIMENTAL PERSONNEL PARACHUTE (MULTI-STAGE)

To determine the opening reliability of a multi-stage parachute assembly to be used by parachutists from high altitudes.

8. SCHEDULE	CURRENT FY <u>65</u>												FY <u>66</u>												FY <u>67</u> QTRS				FY <u>68</u> QTRS							
	J	A	S	O	N	D	J	F	M	A	M	J	J	A	S	O	N	D	J	F	M	A	M	J	1st	2d	3d	4th	1st	2d	3d	4th				
CURRENT SCHEDULE					U	N	K			N	O		W	N																						
NEW SCHEDULE																																				
CHG CODE																																				
9. FIRST FLIGHT/TEST	10. LATEST FLIGHT/TEST												11. FINAL FLIGHT/TEST												12. TOTAL FLIGHT HRS REQ				13. ACFT SERIAL NR							
14. % PLANNING COMPLETED 10/94	15. % INSTRUMENTATION COMPLETED 5/94												16. % TESTING COMPLETED 70/94												17. % DATA REDUCTION COMPLETED 10/94				18. % REPORT COMPLETED 5/0				19. % TOTAL COMPLETED 100/90			

20. REMARKS

LIC 9121 WSC 3

Tests completed: 256

Tests documented: 273

Aircraft hours flown to date:

Documented aircraft hours remaining:

Test	Photo
C-130 - 65.1	T-28 - 25.4
B-66 - 40.0	T-33 - 71.0
H-21 - 1.0	B-57 - 6.0
	F-104 - 1.5
	F-100 - 18.0
	H-21 - 20.0
	T-38 - 4.0

Test	Photo
C-130 - 16	T-33 - 5
B-66 - 0	T-28 - 3
	H-21 - 23

No tests. Testing will be resumed at the request of the AFSC project office.

21. DATE 30 November 1964	22. OFFICE SYMBOL AND TELEPHONE EXT FTNEM/266	23. SIGNATURE OF PROJECT OFFICER Robert C. Christensen Lt Robert C. Christensen
----------------------------------	--	---

AFFTC FORM 29
AUG 62

PREVIOUS EDITIONS OF THIS FORM MAY BE USED.

PROJECT STATUS REPORT

INSTRUCTIONS

- ITEM 8 Entries will be taken from codes listed on the reverse side of this form.
- ITEM 20 Enter concise project progress information sufficiently complete so that reference to other reports will not be necessary. Changes in program scheduling should be fully explained. If additional space is required, a separate 8 x 10 1/2 sheet will be used. Identify particular report and mark proper security classifications.

1. PROGRAM STRUCTURE		2. PROJECT NR OR SYSTEM TEST OBJ NR		3. TASK, ESP OR TEST NUMBER																												
921A				60B23																												
4. AFFTC PROJECT DIRECTIVE NR		5. AFSC PRIORITY		6. REPORTING PERIOD																												
60-215		75A		November 1964																												
7. TITLE AND OBJECTIVE																																
SUPPORT MISCELLANEOUS AIR FORCE TASKS																																
8. SCHEDULE	CURRENT FY <u>65</u>												FY <u>66</u>												FY <u>67</u> QTRS				FY <u>68</u> QTRS			
	J	A	S	O	N	D	J	F	M	A	M	J	J	A	S	O	N	D	J	F	M	A	M	J	1st	2d	3d	4th	1st	2d	3d	4th
CURRENT SCHEDULE																																
NEW SCHEDULE																																
CHG CODE																																
9. FIRST FLIGHT/TEST		10. LATEST FLIGHT/TEST				11. FINAL FLIGHT/TEST				12. TOTAL FLIGHT HRS REQ				13. ACFT SERIAL NR																		
14. % PLANNING COMPLETED		15. % INSTRUMENTATION COMPLETED				16. % TESTING COMPLETED				17. % DATA REDUCTION COMPLETED				18. % REPORT COMPLETED				19. % TOTAL COMPLETED														
																		Continuing														

20. REMARKS

LIC 9110 WSC 3

Parachute Disconnect Impact Device - No tests

21. DATE	22. OFFICE SYMBOL AND TELEPHONE EXT	23. SIGNATURE OF PROJECT OFFICER
30 November 1964	FTNER/265	<i>Ivo J. Svoboda</i> Ivo J. Svoboda

AFFTC

FORM
AUG 62

29

PREVIOUS EDITIONS OF THIS FORM MAY BE USED

Approved For Release 2002/10/21 : CIA-RDP75B00285R000400020009-7

PROJECT STATUS REPORT

INSTRUCTIONS

ITEM 8 Entries will be taken from codes listed on ~~XXXXXXXXXXXXXXXXXXXX~~ page 3.

ITEM 20 Enter concise project progress information sufficiently complete so that reference to other reports will not be necessary. Changes in program scheduling should be fully explained. If additional space is required, a separate 8 x 10 1/2 sheet will be used. Identify particular report and mark proper security classifications.

1. PROGRAM STRUCTURE 921A	2. PROJECT NR OR SYSTEM TEST OBJ NR 	3. TASK, ESP OR TEST NUMBER 63B14
4. AFMTC PROJECT DIRECTIVE NR 63-83	5. AFSC PRIORITY 01A	6. REPORTING PERIOD November 1964

7. TITLE AND OBJECTIVE

D. E. S. TESTS
(Purpose is classified)

8. SCHEDULE	CURRENT FY <u>65</u>												FY <u>66</u>												FY <u>67</u> QTRS				FY <u>68</u> QTRS							
	J	A	S	O	N	D	J	F	M	A	M	J	J	A	S	O	N	D	J	F	M	A	M	J	1st	2d	3d	4th	1st	2d	3d	4th				
CURRENT SCHEDULE					U	N	K	N	O	W	N																									
NEW SCHEDULE																																				
CHG CODE																																				
9. FIRST FLIGHT/TEST	10. LATEST FLIGHT/TEST												11. FINAL FLIGHT/TEST												12. TOTAL FLIGHT HRS REQ				13. ACFT SERIAL NR							
14. % PLANNING COMPLETED	15. % INSTRUMENTATION COMPLETED												16. % TESTING COMPLETED												17. % DATA REDUCTION COMPLETED				18. % REPORT COMPLETED				19. % TOTAL COMPLETED			
10/90	10/75												70/75												5/75				5/75				100/77			

20. REMARKS

LIC 9341

Tests completed: 9

Tests documented: 12

Aircraft hours flown to date:

Documented aircraft hours remaining:

Test	Photo
F-106B - 8	T-38 - 4
	F-104 - 22
	F-106B - 5

Test	Photo
F-106B - 4	F-106B - 6
	F-104D - 7
	T-38 - 8
	T-38 - 9

No tests. Testing will be resumed at the request of the AFSC project office.

21. DATE 30 November 1964	22. OFFICE SYMBOL AND TELEPHONE EXT FTNEM/266	23. SIGNATURE OF PROJECT OFFICER <i>Robert C. Christensen</i> Lt Robert C. Christensen
----------------------------------	--	--

PROJECT STATUS REPORT

INSTRUCTIONS

ITEM 8 Entries will be taken from codes listed on ~~the reverse side of this form~~ page 3.

ITEM 20 Enter concise project progress information sufficiently complete so that reference to other reports will not be necessary. Changes in program scheduling should be fully explained. If additional space is required, a separate 8 x 10 1/2 sheet will be used. Identify particular report and mark proper security classifications.

1. PROGRAM STRUCTURE 921A	2. PROJECT NR OR SYSTEM TEST OBJ NR 	3. TASK, ESP OR TEST NUMBER 64B05
4. AFFTC PROJECT DIRECTIVE NR 64-41	5. AFSC PRIORITY 75A	6. REPORTING PERIOD November 1964

7. TITLE AND OBJECTIVE

EVALUATION OF AERIAL PHOTO TECHNIQUES (EXTENDED FREE FALL)

To determine most applicable camera location on helmets and develop a capability for taking motion pictures of parachutist during free fall.

8. SCHEDULE	CURRENT FY <u>65</u>												FY <u>66</u>												FY <u>67</u> QTRS				FY <u>68</u> QTRS			
	J	A	S	O	N	D	J	F	M	A	M	J	J	A	S	O	N	D	J	F	M	A	M	J	1st	2d	3d	4th	1st	2d	3d	4th
PREVIOUS SCHEDULE					0	T	T	C																								
NEW SCHEDULE											C																					
CHG CODE					0	5	5	5	5	5	3																					

9. FIRST FLIGHT/TEST	10. LATEST FLIGHT/TEST	11. FINAL FLIGHT/TEST	12. TOTAL FLIGHT HRS REQ	13. ACFT SERIAL NR
14. % PLANNING COMPLETED 10/80	15. % INSTRUMENTATION COMPLETED N/A	16. % TESTING COMPLETED 65-53	17. % DATA REDUCTION COMPLETED N/A	18. % REPORT COMPLETED 25/10
19. % TOTAL COMPLETED 100/45				

20. REMARKS

LIC 9345 WSC 23

Tests completed: 32

Tests documented: 60

Aircraft hours flown to date:

Documented aircraft hours remaining:

Test
C-130 - 8.5

Test
C-130 - 21.5

No tests.

21. DATE 30 November 1964	22. OFFICE SYMBOL AND TELEPHONE EXT FTNOP/291	23. SIGNATURE OF PROJECT OFFICER <i>M Kanowski</i> CWO M. B. Kanowski
----------------------------------	--	---

AFFTC

FORM
AUG 62

29